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ESTIMATE RUN 12/18/2012

ESTIMATE SUMMARY 12:30:38

CONTID: C18013         ESTIMATE NO: 0001 PROG 2005

PCN: 18013-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 120 BRIDGE OVER ARKANSAS & UPRR PERCENT TIME:

PROJECT NO: FBR120A-010                   

SH 120 BRIDGE OVER ARKANSAS & UPRR

NAME OF ROAD: State Highway 120

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 12/17/2012 DATE TIME STARTED 09/04/2012

4 INVERNESS COURT E, SUITE 250 DATE LET 06/28/2012 DATE WORK BEGAN

 DATE AWARDED 07/19/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/07/2012 DATE ACCEPTED

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,412,736.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,753,203.29 NON-PARTICIPATING 369,909.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,648.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.20

WORK DAYS

WORK DAYS

8.38%

4,042,827.14

369,909.65

369,909.65

361,261.42

$

$

$

$

0.00

369,909.65

369,909.65

0.00

369,909.65

-8,648.23

0.00

361,261.42

0.00

AMOUNT DUE 361,261.42 361,261.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 361,261.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0 TIME ALLOW: 250

ORIG TIME ALLOW: 250
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Removal of Tree 0.000

10.000

202-00010  
 

10.000

EACH

690.00000 6,900.0010.000

6,900.00

0010 *Removal of Delineator 0.000

2.000

202-00090  
 

14.000

EACH

23.50000 47.002.000

47.00

0015 *Removal of Ground Sign 0.000

1.000

202-00810  
 

24.000

EACH

62.00000 62.001.000

62.00

0020 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

16,852.00000 0.000.000

0.00

0025 Removal of Fence 0.000

220.000

202-01000  
 

220.000

LF  

2.12000 466.40220.000

466.40

0030 *Removal of Guardrail Type 3 0.000

50.000

202-01130  
 

170.000

LF  

2.89000 144.5050.000

144.50

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

4,559.000

CY  

20.00000 0.000.000

0.00

0040 Rock Excavation 0.000

0.000

203-00400  
 

324.000

CY  

55.00000 0.000.000

0.00

0045 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

152.00000 0.000.000

0.00

0050 Backhoe 0.000

20.000

203-01510  
 

100.000

HOUR

101.00000 2,020.0020.000

2,020.00

0055 Combination Loader 0.000

16.500

203-01594  
 

100.000

HOUR

138.00000 2,277.0016.500

2,277.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Sweeping 0.000

12.000

203-01620  
 

100.000

HOUR

88.00000 1,056.0012.000

1,056.00

0065 Structure Excavation 0.000

0.000

206-00000  
 

27.000

CY  

8.60000 0.000.000

0.00

0070 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

18.000

CY  

33.50000 0.000.000

0.00

0075 Topsoil 0.000

0.000

207-00205  
 

350.000

CY  

22.80000 0.000.000

0.00

0080 *Erosion Log (12 Inch) 0.000

800.000

208-00002  
 

800.000

LF  

8.00000 6,400.00800.000

6,400.00

0085 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

10.000

EACH

17.00000 0.000.000

0.00

0090 *Silt Fence 0.000

2,100.000

208-00020  
 

3,000.000

LF  

1.25000 2,625.002,100.000

2,625.00

0095 Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

1,050.00000 1,050.001.000

1,050.00

0100 *Vehicle Tracking Pad 0.000

3.000

208-00070  
 

3.000

EACH

2,100.00000 6,300.003.000

6,300.00

0105 *Removal and Disposal of Sediment (Labor) (Labor & 
Equipment)

0.000

7.000

208-00103  
 

40.000

HOUR

47.25000 330.757.000

330.75

0110 *Erosion Control Supervisor 0.000

36.000

208-00205  
 

200.000

HOUR

44.25000 1,593.0036.000

1,593.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

1.000

EACH

3,150.00000 0.000.000

0.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.600

ACRE

630.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.600

ACRE

5,722.00000 0.000.000

0.00

0130 *Soil Binder 0.000

0.000

213-00100  
 

1.800

ACRE

593.00000 0.000.000

0.00

0135 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

8.000

EACH

262.50000 0.000.000

0.00

0140 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

3,200.000

SY  

2.36000 0.000.000

0.00

0145 Removal of Nests 0.000

6.000

240-00010  
 

20.000

HOUR

32.00000 192.006.000

192.00

0150 Netting 0.000

0.000

240-00020  
 

1,000.000

SY  

8.20000 0.000.000

0.00

0155 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

3,150.00000 0.000.000

0.00

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,250.000

TON 

19.00000 0.000.000

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

145.00000 0.000.000

0.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

1,175.000

TON 

103.00000 0.000.000

0.00

0175 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

286.000

GAL 

3.33000 0.000.000

0.00

0180 Riprap (9 Inch) 0.000

0.000

506-00209  
 

4.000

CY  

61.00000 0.000.000

0.00

0185 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

14.000

CY  

480.50000 0.000.000

0.00

0190 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

17.000

CY  

458.00000 0.000.000

0.00

0195 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

2,604.000

LB  

0.97000 0.000.000

0.00

0200 12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

90.000

LF  

27.00000 0.000.000

0.00

0205 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

362.500

LF  

17.00000 0.000.000

0.00

0210 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

730.00000 0.000.000

0.00

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,192.00000 0.000.000

0.00

0220 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

845.00000 0.000.000

0.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

892.00000 0.000.000

0.00

0230 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

184.00000 0.000.000

0.00

0235 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

1,465.00000 0.000.000

0.00

0240 *Fence (Plastic) 0.000

156.000

607-11525  
 

500.000

LF  

2.65000 413.40156.000

413.40

0245 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

160.000

LF  

26.00000 0.000.000

0.00

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

14.000

EACH

34.00000 0.000.000

0.00

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

36.00000 0.000.000

0.00

0260 Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

2.000

EACH

148.00000 0.000.000

0.00

0265 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

63.650

SF  

20.00000 0.000.000

0.00

0270 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

21.000

SF  

16.00000 0.000.000

0.00

0275 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

5.000

EACH

144.00000 0.000.000

0.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

6.000

EACH

384.00000 0.000.000

0.00

0285 Embankment Protector Type 3 0.000

0.000

615-00030  
 

4.000

EACH

1,060.00000 0.000.000

0.00

0290 *Construction Surveying 0.000

0.301

625-00000  
 

1.000

L S 

24,533.00000 7,384.430.301

7,384.43

0295 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

326,541.00000 81,635.250.250

81,635.25

0300 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

8,726.00000 0.000.000

0.00

0305 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

165.000

SF  

26.00000 0.000.000

0.00

0310 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

40.000

GAL 

289.00000 0.000.000

0.00

0315 *Flagging 0.000

0.000

630-00000  
 

240.000

HOUR

20.00000 0.000.000

0.00

0320 *Traffic Control Inspection 0.000

56.000

630-00007  
 

240.000

DAY 

68.00000 3,808.0056.000

3,808.00

0325 *Traffic Control Management 0.000

2.000

630-00012  
 

105.000

DAY 

368.00000 736.002.000

736.00

0330 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

2.000

EACH

918.00000 918.001.000

918.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

10.000

EACH

20.00000 60.003.000

60.00

0340 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

13.000

EACH

20.00000 130.006.500

130.00

0345 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

5.000

EACH

20.00000 0.000.000

0.00

0350 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

8,400.00000 8,400.001.000

8,400.00

0355 *Drum Channelizing Device 0.000

4.000

630-80360  
 

20.000

EACH

10.00000 40.004.000

40.00

0360 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

4.000

EACH

10.00000 0.000.000

0.00

0365 Concrete Barrier (Temporary) 0.000

402.000

630-80370  
 

804.000

LF  

34.00000 13,668.00402.000

13,668.00

0370 *Traffic Cone 0.000

1.000

630-80380  
 

50.000

EACH

2.00000 2.001.000

2.00

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Partnering 0.000

1,222.750

700-70011  
 

5,000.000

F A 

1.00000 1,222.751,222.750

1,222.75

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

6,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

7,300.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,400.000

HOUR

1.00000 0.000.000

0.00

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

2,700.000

F A 

1.00000 0.000.000

0.00

0410 F/A Railroad Flagging 0.000

0.000

700-70042  
 

350,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0420 F/A Railroad (Relocate RR Signal Lines) 0.000

0.000

700-70040  
 

30,000.000

F A 

1.00000 0.000.000

0.00

CAT 149,881.48149,881.481,565,714.26CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0425 *Removal of Bridge (K-16-K) 0.000

0.030

202-00400  
 

1.000

EACH

266,600.00000 7,998.000.030

7,998.00

0430 Removal of Bridge (Temporary Panel Truss) 0.000

0.000

202-00400  
 

1.000

EACH

75,915.00000 0.000.000

0.00

0435 Rock Excavation (Special) 0.000

275.000

203-00440  
 

275.000

CY  

80.50000 22,137.50275.000

22,137.50
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0440 Structure Excavation 0.000

325.000

206-00000  
 

650.000

CY  

8.60000 2,795.00325.000

2,795.00

0445 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

750.000

CY  

33.50000 0.000.000

0.00

0450 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

360.000

TON 

103.00000 0.000.000

0.00

0455 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

2,000.000

SY  

3.05000 0.000.000

0.00

0460 Drilling Hole to Facilitate Pile Driving (24 Inch 
Drill)

0.000

0.000

502-00100  
 

230.000

LF  

159.00000 0.000.000

0.00

0465 *Steel Piling (HP 14x117) 0.000

0.000

502-14117  
 

472.000

LF  

124.00000 0.000.000

0.00

0470 *Drilled Caisson (48 Inch) 0.000

110.400

503-00048  
 

349.000

LF  

814.00000 89,865.60110.400

89,865.60

0475 Caisson (Special) (72 Inch Pre-Drill) 0.000

0.000

503-00200  
 

68.000

LF  

2,052.00000 0.000.000

0.00

0480 Riprap (24 Inch) 0.000

0.000

506-00224  
 

1,300.000

CY  

61.00000 0.000.000

0.00

0485 Structural Steel 0.000

0.000

509-00000  
 

441,135.000

LB  

1.77000 0.000.000

0.00

0490 Paint Structural Steel 0.000

0.000

509-90003  
 

1.000

L S 

74,941.00000 0.000.000

0.00
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0495 Bearing Device (Type I) (Fixed) 0.000

0.000

512-00101  
 

25.000

EACH

1,190.00000 0.000.000

0.00

0500 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

2,002.000

SY  

14.00000 0.000.000

0.00

0505 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

86.000

LF  

164.00000 0.000.000

0.00

0510 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

80.000

LF  

17.25000 0.000.000

0.00

0515 *Concrete Class D (Bridge) 0.000

49.500

601-03040  
 

968.000

CY  

408.00000 20,196.0049.500

20,196.00

0520 *Reinforcing Steel (Epoxy Coated) 0.000

20,331.000

602-00020  
 

320,564.000

LB  

0.97000 19,721.0720,331.000

19,721.07

0525 30 Inch Corrugated Steel Pipe (Special) 0.000

0.000

603-10300  
 

60.000

LF  

99.00000 0.000.000

0.00

0530 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10700  
 

903.000

LF  

99.00000 0.000.000

0.00

0535 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

200.000

LF  

38.00000 0.000.000

0.00

0540 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

450.000

LF  

34.00000 0.000.000

0.00

CAT 162,713.17162,713.172,789,707.53CURRENT AMT0350 $ $ $
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PCN: 18013-BID    ESTIMATE RUN 12/18/2012

PROJECT: FBR120A-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:38

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

25,185.00000 25,185.001.000

25,185.00

0550 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

29,742.00000 29,742.001.000

29,742.00

0555 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

2,388.00000 2,388.001.000

2,388.00

CAT 57,315.0057,315.0057,315.00CURRENT AMT0450 $ $ $

$ 369,909.65369,909.65$4,412,736.79$CURRENT AMTPROJECT TOTAL


